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WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Static Pile Load Tests on Driven Piles into Intermediate-Geo Materials 

WisDOT Project ID 

0092-12-08 

Principal Investigator Name 

James Long 

Project Oversight Committee Chair Name 

Jeff Horsfall 

Project Start Date (m/d/yyyy) 

1/16/2012 

(Area Code) Telephone Number 

217-333-2543 

(Area Code) Telephone Number 

608-243-5993 

Original End Date (m/d/yyyy) 

7/17/2013 

Email Address 

jhlong@illinois.edu 

Email Address 

Jeffrey.Horsfall@dot.wi.gov 

Current End Date (m/d/yyyy) 

4/30/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

The objective of the research is to develop and perform three static pile load test sites and evaluate the results for piles 
driven into intermediate Geomaterials.  Three different locations will be identified around the state.  The H-piles shall be 
driven into IGM under current WisDOT design and construction standards.  The static pile load tests, with PDA/CAPWAP 
analysis will help the department better understand the conditions of driving H-piles in IGM.   

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

We are continuing to review the analysis results for the 1st and 2nd set of static and dynamic load tests and are putting 
together a package of results that will be reviewed by an independent expert in pile dynamic testing. We are currently 
reviewing other work on piles in intermediate geomaterials.   

 
Anticipated Work Next Quarter 

Further field work will be conducted as load test projects are identified by WisDOT become available. We will continue to 
work toward the interpretation of the results we currently have, as well as reviewing other work on piles that have been 
driven into IGMs.   

 
Circumstances Affecting Project or Budget 

This quarter, we requested (and were granted) another no-cost extension to accommodate the inclusion of the 3rd set of 
static and dynamic load tests. The new completion date is April 30, 2015. It is intended that this extension will allow for 
scheduling and conducting the load tests this fall/winter. However, the final schedule for the anticipated load tests is 
dependent on the Wisconsin DOT construction schedule. Two locations have already been tested, and one location for 
load testing remains.  

 
Attach / Insert Gantt Chart and Other Project Documentation 

*   
 
(*enter text) 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$95,000.00 $50.00 $52,891.03 60% 73% 
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